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May 17, 2017

Team Leader

Clean Water Act Team

Multimedia Permits and Compliance Branch
Caribbean Environmental Protection Division
US Environmental Protection Agency, Region 2
City View Plaza Il, Suite 7000

Guaynabo, PR 00968-8069

Director, Water Quality Area
Environmental Quality Board
PO Box 11488

San Juan, PR 00910

Re:  Administrative Compliance Order
Pefiuelas Valley Landfill, LLC./EC Waste, LLC.
Docket Number CWA-02-2017-3103
NPDES Tracking Number PRR053203
Progress Report #1

Dear Team Leader:

WASTE

Peiiuelas Valley Landfill, LLC.
PO Box 918
Punta Santiago, PR 00741-0918

The referenced order requires submittal of a progress report of corrective actions to be completed
in order to reduce the total suspended solids in the discharge. Pefiuelas Valley Landfill (PVL) has
continued with the removal of sediments from the sedimentation pond. Sediment removal from the
pond is complete now. Please be cognizant that some of the work may be affected and/or delayed
by heavy rains. Dredging of the sedimentation pond and construction of the intermediate berm
requires dry weather and absence of significant moisture in the bottom of the pond. Wet conditions
could cause safety and equipment problems. Rain since the last report has been 1.19 inches. Once
the activities are completed the site will proceed with periodic sampling of the discharge to
determine the effectiveness of the measures implemented. The site will provide periodic progress
updates as required in the administrative order. Below is a table showing additional activities and

proposed completion dates.
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Sedimentation pond dredging 6-30-2017 Completed but additional dredging
may be done if necessary.

Intermediate berm in 6-30-2017 Energy dissipater and flow direction

sedimentation pond diverter. Constructed in tandem with
pond dredging activity. ~80% complete

Intermediate sediment trap 6-30-2017 Smaller pond to intercept incoming
streams and reduce velocity. Pending

Rock walls — energy 6-30-2017 Constructed in tandem with the

dissipaters intermediate sediment trap. ~20%
complete.

Installation of silt fences Ongoing and routine

Sampling and analysis of Weather dependent It is likely that sampling cannot be

discharge performed before the end of August or

early September depending on
precipitation amounts in the area.
There has been some precipitation but
no discharges from the sedimentation
pond.

The statement below follows the requirements of the request for information. The questions and
requested presented in the request for information are answered in the attached document.

"I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gathered and evaluated the
information submitted. Based on myinquiry of the person or persons who
manage the system, orthose persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. 1 am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations."

Should you require additional information please contact Jaime Jaén on 787-391-0074
or René Rodriguez on 787-447-2717.

Cordially,

Director of Environmental Protection, Health and Safety



